City of Princeton Timeline

|dentify POP locations

* Agreements with Service Providers

Hber Network Design
*|dentify bundle sizes, splice and break points
*Design initia Fiber backbone
*Long Lead Items

Cost Estimates

*Provide estimates for Fiber backbone & BPL segments
Make-Ready Assessment

* Pole modification placements, change-out over the aerial portion
of route

*|dentify available underground conduit

Construction
*Construction of original Fiber design

*Fiber Build out

Pilot Project For BPL

* Specify equipment, fiber connections, & access pts.
* Space requirements for Electronic equipment

*Assists in Development of user locations, interface equipment, and
network of data transmission services

BPL Installation
*| SP connectivity
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